

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX – Khammam District – Package No. AP 08 LW -02 – R/f R&B road to Gundala Colony in Khammam District – Modified Revised Administrative Sanction - Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1604

Dated: 11-10-2013.

Read the following:-

- 1) G.O.Rt.No.331, PR&RD.(Progs.II) Department, Dt.17-9-2010.
- 2) From the ENC, PR, PMGDY, Hyd, Lr.No.W20/DEE-6
PMGSY – Ph -IX- AP08 W02/KMM/2011, dt. 27.5.13.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.62,5500/- lakh in respect of the work "Consists R/f R&B road to Gundala Colony in Khammam District" under PMGSY Phase IX Package No. AP 08 LW -02.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.82,08,024/- as against the Original Administrative Sanction of Rs.62,55,00 in respect of the work "R/f R&B road to Gundala Colony in Khammam District under PMGSY Phase IX due to price escalation charges.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs. 82,08,024/- (Rupees Eighty two lakhs Eight thousand and twenty four Rupees only) including the State share of Rs.7.58 lakh (Rupees Seven lakh and Fifty Eight thousand only) in respect of the work "R/f R&B road to Gundala Colony in Khammam District under PMGSY Phase IX, as against the Original Administrative Sanction for an amount of Rs.62,55,000 (Rupees Sixty two lakhs and Fifty five thousand only) and Revised Administrative Sanction of Rs.74,50,000/- due to price escalation charges has to be borne by the State Government under PMGSY Programme.

The details are as follows:

S.No.	Name of the work	OAS amount	RAS accorded amount	Completion cost Rs.	Modified RAS required	Addl. amount Required with ref to OAS (State Share)	Remarks
1	2	3	4	5	6	7	8
1	Road from R&B road to Pichukalapadu	7250000.00	6550000.00	6659479.00	--	--	Completion cost within RAS
2	R/F R&B road to Gollagudem	5795000.00	510000.00	5123514.00	--	--	Completion cost within OAS
3	R/F R&B road to Gundala colony	6255000.00	7450000.00	8208024.00	8208024.00	1953024.00	Addl. amount required due CC Rs. 11.95 lakh already permitted + due to price adj. Rs. 7.58 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action in the matter.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.20022/368/12/Exp.PR/2013, dated 27.08.2013.
6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Khammam District.
The District Treasury Officer, Khammam District.
The Accountant General, AP., Hyderabad.
Copy to:
The P.S. to Min. (PR & RWS)
The P.S.to Principal Secretary (PR)
The Finance (Expr.PR&RD) Department.
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER.